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Minutes from April 2, 2003 MSFC PMC 
Prepared by VS10/Rich Gladwin 

 
DE01/Axel Roth chaired the meeting.  Rich Gladwin reviewed the agenda.  The agenda 
included: (1) Status of open actions, (2) Review of MSFC health status trends, (3) Updated 
list of MSFC programs, projects and activities, (4) The Waste and Hygiene Compartment 
(WHC) proposal and the Auroral Multiscale Imaging Explorer (AMIX) proposal request 
for authority to proceed with proposal development, (5) Science Directorate (SD) request 
for commitment of resources for six Microgravity projects. 
 
Actions 1 and 2 from the 2/19/03 MSFC PMC and action 1 from the 3-13-03 MSFC PMC 
were closed.  Four other actions remain open. 
 
MSFC health status trends were presented by Mr. Richard Gladwin.   It was noted that 
100% of MSFC programs and projects reported health status.  Mr. Gladwin indicated that 
1 program and 6 projects reporting 'red' for the month of January.  Of the six projects 
reporting red, SOLAR-B project indicated that it would be re-scoping its project due to 
significant schedule delays.  SOLAR-B project will present the proposed change in scope 
to the MSFC PMC in the coming months. 
 
Mr. Gladwin then presented changes to the MSFC PMC-approved list of programs, 
projects and activities (PPA).  Based on an action from the 2-19-03 MSFC PMC, the PPA 
list was updated to delete several Transportation Directorate TD projects that were 
previously managed at MSFC under the ASTP program.  The Second Generation Reusable 
Launch Vehicle (2GRLV) Program and 13 2GRLV projects were removed from the PPA 
list.  SD also made several corrections.  The changes were summarized to the MSFC PMC 
and the MSFC PPA list was approved as submitted. 
 
The WHC proposal and the AMIX proposal were presented for authority to proceed with 
proposal development. The MSFC PMC approved the tailoring requested by the WHC 
proposal to not perform a purple team review of the proposal. The AMIX proposal team 
was instructed to further consult with the Procurement Office regarding selection of its 
contractor(s).  Both the WHC proposal and the AMIX proposal were given authority to 
proceed with proposal development. 
 
Spaceflight Holography Investigation in a Virtual Apparatus (SHIVA), Quasi-crystalline 
Undercooled Alloys for Space Investigation (QUASI), Levitation Observation of Dendrite 
Evolution in Steel Ternary Alloy Rapid Solidification (LODESTARS), Dynamical 
Selection of Interface Patterns (DSIP), Gravitational Effects on Distortion in Sintering 
(GEDS), Reduction in Defects in Germanium-Silicon (RDGS) projects were presented for 
commitment of resources for the formulation phase.   The six SD projects are relatively 
small, with a total cost during formulation of $10 million. Denny Kross suggested that the 
RDGS project contact Glenn Research Center with respect to sensor technology that may 
be able to mitigate risks associated with real-time pressure measurements in a sealed 
ampoule.  All six Science Directorate (SD) projects were given commitment of resources 
to complete the formulation phase.   
 
No new actions were assigned.   The meeting was then concluded. 
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Attendance for MSFC PMC 
April 2, 2003 
 
Name Organization 
COUNCIL MEMBERS  
Axel Roth DE01 
Dale Thomas VS01 
Bill Simpson (for Frank Mayhall ) RS01 
Denny Kross TD01 
David Throckmorton (for Bill Kilpatrick) ED01 
Tony LaVoie (for Jan Davis) FD01 
Tom Stinson (for Ann Whitaker) SD01 
Yolanda Harris  (for Alex McCool) MP01 
Chris Cowart (for Amanda Goodson) QS01 
Jim Carter (for Sheila Cloud) AD01 
Byron Butler (for Steve Beale) PS01 
Gray Marsee (for Bill Hicks) LS01 
Susan Cloud (for Tereasa Washington) CD01 
Sheila Fogle (for Jim Ellis) AD30 
 
 
OTHERS IN ATTENDANCE 

 

Rich Gladwin (PMC Secretary) VS10 
Tom Smith  SD44 
Mysha Crouch SD44 
Gerry Flanagan VS10 
Pat Doty SD44 
Lanny Upton FD23 
Danny Xenofos FD23 
Renee Cox FD23 
Reginald Cobb ED41 
Jim Spann SD50 
Dexter Sullivan ED42 
Ron Koczor SD01 
Jim Bilbro DA01 
  
   


